

Our Ref: K2L 1a

Communities Group

PO Box 43
Shire Hall
Warwick
CV34 4SX

Residents and businesses:

Kenilworth Road
Leamington Spa

www.warwickshire.gov.uk

Tel: (01926) 413950

tpu@warwickshire.gov.uk

30 March 2023

Update on Works

Kenilworth Road Cycle Route, Leamington Spa (K2L Section 1a)

Dear Sir / Madam

Construction work is progressing well for Phase 1 of the new cycle route along the A452 Kenilworth Road. Balfour Beatty Living Places have now completed the footway widening and resurfacing at the northern end of the project and are currently working on the section between Cloister Crofts and Woodcote Road.

As the works continue south, there should be fewer delays for motor vehicles as there will be less need to use temporary traffic signals. The Contractor will continue to try and minimise disruption and inconvenience to residents and through traffic as the works progress.

We are aware that there has been some disruption to bus timetables, and detours for particular services, but we understand that these should now be operating as normal. For latest changes please see the appropriate contacts at the end of this letter. We may still need to temporarily relocate bus stops, but alternative stops will be provided and will be clearly signed.

The next phase will see the continued widening of the footway south of Woodcote Road to accommodate the new cycleway. Works will also include the construction of a new pedestrian/ cyclist crossing (refuge island) south of Northumberland Road and changes to the signal controlled pedestrian crossing south of Woodcote Road.

We are grateful to residents who have already assisted with cutting back hedges and trees overhanging the highway. We are still awaiting some consent forms from property occupants / owners and have therefore decided to delay any further vegetation work until commencement of Phase 2 works in Autumn 2023, when the bird nesting season is over.


The works are currently expected to continue until late April 2023. As mentioned previously there will be a second phase of works which will commence in Autumn 2023. This will include the installation of the new traffic signals equipment at Kenilworth Road / Lillington Avenue junction and a new crossing refuge on Clarendon Avenue. We plan to consult soon on statutory notices in connection with additional elements.

Further details about this scheme are available at <https://www.warwickshire.gov.uk/cycling/cycle-route-schemes-consultation/6>.

For information about other sections of the Kenilworth to Leamington (K2L) cycle route please visit <https://www.warwickshire.gov.uk/major-transport-construction-projects/a452-kenilworth-leamington-spa-cycle-route-k2l>

If you have any queries or concerns over the works while they are being carried out, please contact Balfour Beatty Living Places on 03452 415302.

Yours faithfully,



Principal Transport Planner
Transport and Highways, Communities Directorate



cc.

Councillor Wallace Redford
Councillor Bill Gifford
Councillor Sarah Millar

Bus information

Company	Website	Twitter
Stagecoach	www.stagecoachbus.com	www.twitter.com/stagecoachmids
National Express Coventry	www.nxbus.com/coventry	www.twitter.com/nxcoventry
Arriva	www.arrivabus.co.uk/midlands	www.twitter.com/arrivamidlandse
Diamond Bus	https://www.diamondbuses.com/bus-services/?region=Warwickshire	www.twitter.com/diamondbuses

Please visit www.warwickshire.gov.uk/buses for more general searches, links to all Warwickshire timetables, and information on any planned timetable changes.

For latest updates check out www.facebook.com/WCCBusServices and www.twitter.com/WCCBusServices

For specific questions please email passengertransport@warwickshire.gov.uk.