



## **List of Schemes**

This document lists some minor road and traffic construction schemes within Warwickshire. It is not a comprehensive list of all schemes. For information on other highway and traffic projects please follow the links on our webpage.

We cannot guarantee that the information contained in this list is complete and up to date; it is subject to change and is provided as a general guide only. It is not intended to be a substitute for conducting a property search. For advice and assistance on conducting a search against a specific property please visit: [www.warwickshire.gov.uk/highwaysearches](http://www.warwickshire.gov.uk/highwaysearches).

So far as is permissible by law, Warwickshire County Council will not accept any liability for any claim, loss, damage or inconvenience arising out of or in connection with the use of this information.

For up to date information on schemes, please check [one.network](#).

Should you have any queries relating to the schemes listed here then please contact Warwickshire County Council on 01926 412515.

Last updated 10/03/2023

Works Promoter Reference	Street	Locality	Town	Works Description	Start Date of Works	End date of Works
PC020GLASSHSE-EDWARDSGR	EDWARDS GROVE		KENILWORTH	S278 New 2.5m footway from Glasshouse Lane into Edwards Grove on nothern side of carrageway	03-Apr-23	31-Aug-23
PC020_HARBURY_TTRO_01	HARBURY LANE		CHESTERTON	New signal controlled junction at the Harbury LANE / Chesterton Rod / B4455 Fosse Way crossroads	05-Dec-22	07-Jul-23
PC02031072484	HARBURY LANE		BISHOPS TACHBROOK	New signal controlled junction at the Harbury LANE / Chesterton Rod / B4455 Fosse Way crossroads	05-Dec-22	07-Jul-23
PC02011456808	HARBURY LANE		CHESTERTON	New signal controlled junction at the Harbury Lane / Chesterton Road / B4455 Fosse Way crossroads	05-Dec-22	07-Jul-23
PC020020_278SEVENMEADOWS	SEVEN MEADOWS ROAD		STRATFORD-UPON-AVON	S278 - new entrance to development site, new footway and bell mouth entrance to Shakespeare Marina	01-Feb-23	30-Apr-23
PC020GHL-CREWE	CREWE LANE	STONELEIGH	KENILWORTH	Crewe Lane site access road with re-prioritised T-junction	30-Apr-23	31-May-23
PC020A428RUGBYRD	RUGBY ROAD		BINLEY WOODS	S278 - New puffin crossing o/s 198, Footway verge crossing opp No 200, Bus stop opp No 214 and footway widening No 198 - 214	31-May-23	31-Jul-23
PC020A452LMINGTONRD_TEMP	LEAMINGTON ROAD		KENILWORTH	Works comprise; new vehicular access construction, site clearance, carriageway reconstruction, new kerbing, traffic signs and road markings.	16-Apr-23	16-Oct-23
PC020_GLH_BANBURYNORTH	BANBURY ROAD		LIGHTHORNE	Construction of new roundabout. Work to include carriageway widening, footway construction, drainage and street lighting.	20-Feb-23	18-Aug-23
PC020B4632CLFLN_JCT01	CLIFFORD ROAD		CLIFFORD CHAMBERS	Carriageway widening, junction improvements to include speed reduction measures	08-May-23	30-Aug-23
PC020B4632CLFLN_JCT02	CLIFFORD ROAD		STRATFORD-UPON-AVON	Carriageway widening, junction improvements to include speed reduction measures	08-May-23	31-Aug-23
PC020SHIPSTONRD	SHIPSTON ROAD		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, construction of new footway, installation of new kerbdrain units, changes to roundabouts with Shipston Road and Seven Meadows Road.	02-Jul-23	29-Mar-24
PC020CLIFFORDLANE	CLIFFORD ROAD		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, removal of existing retaining wall, construction of new footway, construction of new sheet piled retaining wall, installation of new kerbdrain units, changes to roundabouts with Shipston Road and Seven Meadows Road.	02-Jul-23	29-Mar-24
PC020TRINITYWAY	TRINITY WAY		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, construction of new footway, installation of new kerbdrain units, changes to roundabouts with Shipston Road and Seven Meadows Road.	02-Jul-23	29-Mar-24
PC020SEVENMEADOWS	SEVEN MEADOWS ROAD		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, construction of new footway, installation of new kerbdrain units, changes to roundabout with Shipston Road.	02-Jul-23	29-Mar-24
PC020COCKROBINRBT-B	DUNCHURCH ROAD	BILTON	RUGBY	New crossing facilities on Cock Robin Rbt (S278)	05-Jun-23	15-Sep-23
PC020COCKROBINRBT-C	RUGBY ROAD	COCK ROBIN ISLAND	DUNCHURCH	New crossing facilities on Cock Robin Rbt (S278)	05-Jun-23	15-Sep-23
PC020COCKROBINRBT-D	RUGBY ROAD		DUNCHURCH	New crossing facilities on Cock Robin Rbt (S278)	05-Jun-23	15-Sep-23
PC020COCKROBINRBT-A	ASHLAWN ROAD		DUNCHURCH	New crossing facilities on Cock Robin Rbt (S278)	05-Jun-23	15-Sep-23
PC020B4429BARBY_ASHJCT01	ASHLAWN ROAD	DUNCHURCH	RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	02-Oct-23	08-Mar-24
PC020B4429BARBY_ASHJCT02	ASHLAWN ROAD	PADDOX	RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	02-Oct-23	08-Mar-24
PC020B4429BARBY_ASHJCT03	BARBY ROAD	CALDECOTT	RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	02-Oct-23	08-Mar-24
PC020B4429BARBY_ASHJCT04	ONLEY LANE		RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	02-Oct-23	08-Mar-24
PC02009563842	HEATH END ROAD		NUNEATON	Realign junction,kerbs and upgrade traffic lights system at Tenlons RoadJunction/Heath End Road between Ashdown Drive and The Raywoods.	03-Apr-23	30-Jun-23
PC02094867222	BIRMINGHAM ROAD		STRATFORD-UPON-AVON	New WCC footway/cycleway scheme into Stratford Town Centre via A3400 Birmingham Road	01-May-23	31-Oct-23
PC020BHAM_RD_PHS2	BIRMINGHAM ROAD		STRATFORD-UPON-AVON	New WCC footway/cycleway scheme into Stratford Town Centre via A3400 Birmingham Road	01-May-23	31-Oct-23
PC020HIGHAMLNDEFECT	HIGHAM LANE		NUNEATON	Plane out the access and reconstruction of the carriageway.	26-Mar-23	25-Apr-23
PC020GLASSHOUSELNRBT	GLASSHOUSE LANE		KENILWORTH	Construction of a new 4 arms roundabout at the Glasshouse Lane exit crossing Stansfield Grove. Providing footway and cycleway facilities. Transfer of speed limits and construction of new ones. Connecting the already existing sidewalks to the newly created ones.	03-Sep-23	29-Mar-24
PC020STANSFIELDGRRDBT	STANSFIELD GROVE		KENILWORTH	Construction of a new 4 arms roundabout at the Glasshouse Lane exit crossing Stansfield Grove. Providing footway and cycleway facilities. Transfer of speed limits and construction of new ones. Connecting the already existing sidewalks to the newly created ones.	03-Sep-23	29-Mar-24
PC020GLASSHSE-DENEWOOD	DENEWOOD WAY		KENILWORTH	S278 New Footway extended on Denewood Way.	03-Apr-23	31-Aug-23

PC020GLASSHSE-LEYES-GHL	LEYES LANE		KENILWORTH	New footway/cycleway, traffic signal equipment, road markings & signage and lighting columns	03-Apr-23	31-Aug-23
PC020GLASSHSE-RAWNSLEYDR	RAWNSLEY DRIVE		KENILWORTH	Installation of traffic signal detection equipment, some footway/verge works.	03-Apr-23	31-Aug-23
PC020GLASSHSE-DENCERDR	DENCER DRIVE		KENILWORTH	Carriageway widening, footway/cycleway installation, new toucan crossing and road markings and signage.	03-Apr-23	31-Aug-23
PC020GLASSHSE-LEYES-DD	LEYES LANE		KENILWORTH	Carriageway widening, new footway/cycleway, installation of traffic signal and equipment, road markings and lighting column.	03-Apr-23	31-Aug-23
PC020GLASSHOUSELANE	GLASSHOUSE LANE		KENILWORTH	S278 New raised toucan crossings, speed cushions, pedestrian refuge, school entrance and exit, footway and cycleway improvements, lighting columns, road markings and signage.	03-Apr-23	31-Aug-23
PC020SEVERNDR	BEDWORTH ROAD	BULKINGTON	BEDWORTH	Works are planned to allow the contractor to complete outstanding works for the S278 works that serve the Taylor Wimpey Development	03-Apr-23	05-May-23
PC020A428LONGLAWFORDJCT1	RUGBY ROAD		LONG LAWFORD	S278 new carriageway, new footway, carriageway widening, traffic signals, pedestrian crossing facilities and refuges, lining and signage.	29-May-23	01-Dec-23
PC020A428LONGLAWFORDJCT2	BACK LANE		LONG LAWFORD	Major earthworks, new carriageway, new footway, carriageway widening, pedestrian crossing facilities and refuges, lining and signage.	29-May-23	01-Dec-23
PC020A428LONGLAWFORDJCT	COVENTRY ROAD		LONG LAWFORD	Section 278 Major earthworks, new carriageway, new footway, carriageway widening, traffic signals, pedestrian crossing facilities and refuges, lining and signage.	29-May-23	01-Dec-23
PC02063215055	EUROPA WAY		WARWICK	Highway improvement, construction of gabion wall , roundabout signalisation and cycleway.	14-Aug-23	05-Aug-24
PC02091793428	MYTON ROAD		WARWICK	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	14-Aug-23	05-Aug-24
PC02067272749	MYTON ROAD		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway cycleway facilities and construction of a new gabion retaining structure.	14-Aug-23	05-Aug-24
PC02054072841	OLD WARWICK ROAD		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	14-Aug-23	05-Aug-24
PC02088431241	QUEENSWAY		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	14-Aug-23	05-Aug-24
PC02091594653	TACHBROOK PARK DRIVE		WARWICK	Highway improvement scheme including signalisation of existing roundabouts, construction of a new footway, cycleway facilities and construction of a new gabion retaining structure.	14-Aug-23	05-Aug-24
PC02047437016	PRINCES DRIVE		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of new gabion retaining structure.	14-Aug-23	05-Aug-24
PC020BHAMRD_HATTON	BIRMINGHAM ROAD		BUDBROOKE	Construction of a ghost right turn lane for the Taylor Wimpey development	01-May-23	21-Jul-23
PC020SEVERNDR	BEDWORTH ROAD	BULKINGTON	BEDWORTH	Works are planned to allow the contractor to complete outstanding works for the S278 works that serve the Taylor Wimpey Development	06-Mar-23	07-Apr-23
PC02092904032	PINFOLD STREET	NEW BILTON	RUGBY	New Roundabout Construction	30-Apr-23	17-Sep-23
PC02059732529	NEWLAND STREET	NEW BILTON	RUGBY	New Roundabout Construction	30-Apr-23	17-Sep-23
PC02085697272	LAWFORD ROAD	NEW BILTON	RUGBY	New Roundabout Construction	30-Apr-23	17-Sep-23
PC02090366817	JUBILEE STREET	NEW BILTON	RUGBY	New Roundabout Construction	30-Apr-23	17-Sep-23
PC02095143998	ADDISON ROAD	NEW BILTON	RUGBY	New carriageway construction	30-Apr-23	17-Sep-23
PC020SCHOOLRDSALFORD	SCHOOL ROAD		SALFORD PRIORS	Works consist of upgraded traffic calming measures, minor carriageway works, new street lighting, parking bays, bus stop facilities, pedestrian footway links & crossing points, lining & signing and drainage extensions/upgrades.	31-Mar-23	30-Apr-23
PC020GALLOWES-STRAWBERRY2	WARWICK TECHNOLOGY PARK		WARWICK	S278 Junction Improvement/Signalisation, carriageway widening, realignment of existing ditch, etc	31-Aug-23	31-May-24
PC020GALLOWES-STRAWBERRY1	GALLOWES HILL		WARWICK	S278 Junction Improvement/Signalisation	31-Aug-23	31-May-24
PC02011777952	FOSSE WAY		RADFORD SEMELE	S278 works to improve capacity for the Fosse Way / Southam Road roundabout. This will include adding additional lanes to the approach to the roundabout.	30-Jun-23	29-Feb-24
PC020GIPSYLANEMARSTON	MARSTON LANE		NUNEATON	Works to be carried out along side Gipsy Lane highway works; footway/cycleway improvements, pedestrian crossing facilities.	05-Jun-22	02-May-23
PC02036426597	ALCESTER ROAD		STRATFORD-UPON-AVON	Highways England Scheme - New footway & cycleway	09-Nov-22	31-Mar-23
PC02021492680	A46 FROM J A435 TO J A422		STRATFORD-ON-AVON	Highways England Scheme - New footway and Cycleway	09-Nov-22	31-Mar-23
PC020A46BILLESLEY02	BILLESLEY ROAD		BILLESLEY	Junction Improvement	08-Jan-24	28-Jun-24
PC020A46BILLESLEY01	A46 FROM J A435 TO J A422		STRATFORD-ON-AVON	Junction Improvement	08-Jan-24	28-Jun-24
PC020A46BILLESLEY03	VILLAGE ROAD		REDHILL	Junction Improvement	08-Jan-24	28-Jun-24
PC02030567256	HIGH STREET		COLESHILL	Signalisation of the junction of Birmingham Road, Blyth Road and High Street Colehill, adjacent to the Green Man pub.	03-Jan-23	29-Apr-23
PC020C98TOWNSENDRD_TJUNC	TOWNSEND ROAD	TIDDINGTON	STRATFORD-UPON-AVON	Surfacing the Bellmouth including street lighting, new road markings, new kerbs.	16-Jul-23	26-Jan-24
PC020COMBEFIELDSRD_ANSTY	COMBE FIELDS ROAD		COOMBE FIELDS	Work comprises earthworks, new signalised junction, pedestrian crossing facilities, footway implementation, carriageway widening to increase capacity, landscape works, speed limit reduction & traffic signing and lining.	30-Apr-23	01-Nov-23

PC020_GLH_CHEST_HARB_01	FOSSE WAY		CHESTERTON	New 4 way traffic signalisation and carriageway widening on all 4 approaches	05-Dec-22	07-Jul-23
PC020_GLH_CHEST_HARB_02	FOSSE WAY		HARBURY	New 4 way traffic signalisation and carriageway widening on all 4 approaches	05-Dec-22	07-Jul-23
PC020_GLH_CHEST_HARB_03	HARBURY LANE		BISHOPS TACHBROOK	New 4 way traffic signalisation and carriageway widening on all 4 approaches	05-Dec-22	07-Jul-23
PC020_GLH_CHEST_HARB_04	HARBURY LANE		CHESTERTON	New 4 way traffic signalisation and carriageway widening on all 4 approaches	05-Dec-22	07-Jul-23
PC020GALLOWSHILL_LHF_02	GALLOWES HILL		WARWICK	Construction of new traffic-signal controlled crossroads junction at development accesses and construction of temporary access.	09-Jan-23	15-Sep-23
PC020GALLOWSHILL_LHF_01	EUROPA WAY		WARWICK	Work at splitter island in connection with new traffic signal junction on Gallows Hill	09-Jan-23	15-Sep-23
PC02068756600	LUDDINGTON ROAD		STRATFORD-UPON-AVON	Construction of new roundabout to provide access to new link road as part of the Bloor Homes housing Shottery development. Works include replacement of existing culvert beneath Evesham Road.	21-Feb-22	23-Jun-23
PC02032438863	EVESHAM ROAD		STRATFORD-UPON-AVON	Construction of new roundabout to provide access to new link road as part of the Bloor Homes housing Shottery development. Works include replacement of existing culvert beneath Evesham Road.	21-Feb-22	23-Jun-23
PC02037996869	BORDON HILL		STRATFORD-UPON-AVON	Construction of a new roundabout as part of the Bloor Homes Shottery housing development. Works include the replacement of the existing culvert beneath the Evesham road.	21-Feb-22	23-Jun-23
PC020PC020-A46-083-2018	BIRMINGHAM ROAD		STONELEIGH	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R't and construct new bridge over Finham Brook	08-Sep-20	28-Apr-23
PC020PC020-A46-083-20181	STONELEIGH ROAD		STONELEIGH	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R't and construct new bridge over Finham Brook	08-Sep-20	28-Apr-23
PC020PC020-A46-083-20182	DALEHOUSE LANE		KENILWORTH	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R't and construct new bridge over Finham Brook	08-Sep-20	28-Apr-23
PC020BERCON-TBW1	THE BRIDLEWAY	BERMUDA	NUNEATON	To create a section of highway, cycleway and footpath across from the Bermuda Bridge via the Bridleway to Bermuda Road, Nuneaton	07-Jul-22	30-Apr-23
PC020EASTBOROCROSS	EASTBORO WAY		NUNEATON	Works comprise of new controlled pedestrian crossing facilities, new traffic signals, carriageway resurfacing, new footway paving and kerbs, new guard railing, signing and lining.	30-Apr-23	31-Jul-23
PC020A46ALCESTERRDIMPROP	A46 FROM J A435 TO J A422		STRATFORD-ON-AVON	Major earthworks, highway realignment, new roundabout, drainage works and street lighting works	30-Apr-23	30-Apr-24
PC02000621985	GALLOWES HILL		WARWICK	Works comprise minor earthworks, site clearance, kerb alignment, carriageway construction, lining and signing for temporary site access.	30-Apr-23	30-Jun-23
PC020CURDWORTHLICHRD	LICHFIELD ROAD		CURDWORTH	Works comprise footway & cycleway realignment, carriageway works, minor landscaping/earthworks and new lining & signing at private access.	31-Mar-23	30-Jun-23
PC020BERCON-A444WORKS	GRIFF WAY		NUNEATON	Works required to reinstate the Bermuda Bridge to full operational use linking A444/Griff roundabout to West Nuneaton	25-Jan-22	30-Apr-23
PC020BC-HER-RESURFACE	HEATH END ROAD		NUNEATON	Resurfacing of Heath End Road between Ashdown Close and The Raywoods	11-Jul-23	24-Jul-23
PC020BC-TRD-RESURFACE	TENLONS ROAD	BERMUDA	NUNEATON	Partial reconstruction of Tenlons Road from Heath End Road Junction for approximately 50 metres.	08-May-23	16-Jun-23
PC020BC-A444TM-5N-SCAFF	GRIFF WAY		NUNEATON	4 consecutive night closures required to remove temporary scaffolding on the Griff Way road bridge.	02-Apr-23	06-Apr-23
PC020GALLOWSHILL_TTRO1A	GALLOWES HILL		WARWICK	Work at splitter island in connection with new traffic signal junction on Gallows Hill	16-Apr-23	24-Apr-23
PC020GALLOWSHILL_TTRO2A	GALLOWES HILL		WARWICK	Providing a signal-controlled junction on Gallows Hill, Warwick for access into proposed residential developments to the north and south of Gallows Hill.	30-Apr-23	16-Jul-23
PC020TEMPLEHILL-PH1	TEMPLE HILL		WOLVEY	First Phase of the construction of a roundabout.	27-Mar-23	17-Apr-23
PC020HINCKLEYRD-PH2	HINCKLEY ROAD		WOLVEY	Second Phase of Roundabout Construction. The Northbound lane from the junction with Lutterworth Road, 150m North. The Southbound lane will remain open to traffic.	18-Apr-23	08-May-23
PC020LUTTERWORTHRD-PH1	LUTTERWORTH ROAD		WOLVEY	Construction of Roundabout at existing crossroads. The Westbound lane of Lutterworth Road will be closed from the junction with Temple Hill East by 75m, with Eastbound traffic open to traffic.	27-Mar-23	17-Apr-23
PC020HINCKLEYRD-PH3	HINCKLEY ROAD		WOLVEY	Construction of Roundabout. The Southbound Lane of Hinckley Road from the junction with Lutterworth Road, north 130m.	09-May-23	29-May-23
PC020LUTTERWORTHRD-PH3	LUTTERWORTH ROAD		WOLVEY	Construction of Roundabout. The Eastbound Lane of Lutterworth Road from the junction with Hinckley Road to the East by 75m.	08-May-23	29-May-23
PC020LUTTERWORTHRD-PH04	LUTTERWORTH ROAD		WOLVEY	Fourth Phase of the construction of a roundabout at this junction. Lutterworth Road will be closed to Westbound traffic only from the junction with Temple Hill west by 90m.	30-May-23	26-Jun-23
PC020TEMPLEHILL-PH4	TEMPLE HILL		WOLVEY	Fourth Phase of the construction of a roundabout at this junction. Temple Hill will be closed to Northbound Traffic from the junction with Lutterworth Road south by 150m.	29-May-23	26-Jun-23
PC020LUTTERWORTHDEASTNG	LUTTERWORTH ROAD		WOLVEY	Road closure required to enable trench across c/way to bury cables.	06-May-23	07-May-23
PC02068963170	STONELEIGH ROAD		STONELEIGH	Final layer of road surfacing to be laid.	15-May-23	19-May-23
PC02074166017	DALEHOUSE LANE		KENILWORTH	Final layer of road surface to be installed.	15-May-23	19-May-23

PC02051391333	STONELEIGH ROAD		STONELEIGH	Surfacing, Kerbing and Ducting.	28-May-23	09-Jun-23
PC02095384488	DALEHOUSE LANE		KENILWORTH	Surfacing, Kerbing, minor drainage works	28-May-23	09-Jul-23
PC02077328900	STONELEIGH ROAD		STONELEIGH	Kerbing, Surfacing and parapets	11-Jun-23	25-Jun-23
PC020A46ALCESTERRDIMP02	DRAYTON MANOR DRIVE	ALCESTER ROAD	STRATFORD-UPON-AVON	Major earthworks, highway realignment, new roundabout, drainage works and street lighting works	30-Apr-23	30-Apr-24
PC020SYMMETRYPARKMAJ	COVENTRY ROAD		THURLASTON	Major earthworks, highway realignment, utility diversions and implementation, new access road, signalised junction, new splitter islands, new footway links and pedestrian crossing facilities, road markings and signage.	31-May-23	31-May-24
PC020C98KNIGHTSLN_TJUNC	KNIGHTS LANE	TIDDINGTON	STRATFORD-UPON-AVON	S278 Carriageway widening and construction of new footway	16-Jul-23	26-Jan-24
PC020BERBRIDGE-NEWCLOSE	BERMUDA BRIDGE		NUNEATON	To create a new highway, cycleway and footpath across the Bermuda Bridge, Nuneaton	21-Dec-22	25-Apr-23
PC020GIPSYLANE_BWAY_RC	GIPSY LANE	WHITESTONE	NUNEATON	S278 improvement scheme, road realignment, new cycleway/footway improvements, new roundabout, new residential accesses, new signage and lining & speed limit reduction.	06-Feb-23	30-Sep-23
PC02094720666	DALEHOUSE LANE		KENILWORTH	Weekend road closure to complete tie in of existing road into the new road alignment.	04-Mar-23	10-Mar-23
PC020LUTTERWORTHRD-30MPH	LUTTERWORTH ROAD		WOLVEY	Construction of Roundabout at the junction of Temple Hill/Hinckley Road and Lutterworth Road. 30mph limit required for site safety.	18-Feb-23	22-May-23
PC020HINCKLEYRD-30MPH	HINCKLEY ROAD		WOLVEY	Construction of Roundabout at the junction of Temple Hill/Hinckley Road and Lutterworth Road. 30mph limit required for site safety.	18-Feb-23	22-May-23
PC020TEMPLEHILL-30MPH	TEMPLE HILL		WOLVEY	Construction of a roundabout at the junction of Temple Hill and Lutterworth Road.	18-Feb-23	22-May-23
PC020GLASSHSE-LEYES-W	LEYES LANE		KENILWORTH	S278 New shared Footway/Cycleway to be constructed.	03-Apr-23	31-Aug-23
PC020SCHOOL-LN_EXHALL_FP	SCHOOL LANE		BEDWORTH	Construction of priority access junction including provision of Toucan Crossing.	31-Jul-23	30-Sep-23
PC020FF-GALANOSRBT-N	SOUTHAM BY PASS		SOUTHAM	S278 scheme - road widening on A423 and improved pedestrian crossing facilities	30-Sep-23	31-Mar-24
PC020FF-GALANOSRBT-E	ACCESS ROAD TO GALANOS HOUSE		SOUTHAM	S278 scheme - road widening on A423 and improved pedestrian crossing facilities	30-Sep-23	31-Mar-24
PC020FF-GALANOSRBT-S	BANBURY ROAD	SOUTHAM BY PASS	SOUTHAM	S278 Scheme- Road widening on A423 and improved pedestrian crossing facilities.	30-Sep-23	31-Mar-24
PC020FF-GALANOSRBT-W	LEAMINGTON ROAD		SOUTHAM	S278 Scheme - Road widening on A423 and improved pedestrian crossing facilities.	30-Sep-23	31-Mar-24
PC020FF-DAVSOUTHAMRBT-EW	DAVENTRY ROAD		SOUTHAM	S278 Scheme - Roundabout with proposed dedicated left turn lane and controlled and uncontrolled pedestrian crossing	30-Sep-23	31-Mar-24
PC020FF-DAVSOUTHAMRBT-NS	SOUTHAM BY PASS		SOUTHAM	S278 Scheme - Roundabout with proposed dedicated left turn lane and controlled and uncontrolled pedestrian crossing.	30-Sep-23	31-Mar-24
PC020DMDTEMP	DRAYTON MANOR DRIVE	ALCESTER ROAD	STRATFORD-UPON-AVON	S278 Scheme - Temporary Access	31-Mar-23	30-Jun-23
PC02001131074	ST JOHNS SERVICE ROAD		WARWICK	This scheme consists of a shared pedestrian/cycleway footway in the St Johns area, Warwick. The proposed scheme includes widening the existing footway and improvements to the pedestrian area, improving the pedestrian crossing points, minor improvement works to the carriageway along with all the associated signing and lining to be incorporated within the scheme.	31-May-23	12-Aug-23
PC020PLOUGHHILLRD	PLOUGH HILL ROAD		NUNEATON	S278 Scheme - Improved pedestrians crossing facilities and road markings	30-Apr-23	30-Jun-23
PC020COLESHILLRD	COLESHILL ROAD		HARTSHILL	S278 Scheme -upgrade on existing controlled crossing and new speed cushions	31-Jul-23	30-Sep-23
PC020LUTTERRRDGFDR-WE	LUTTERWORTH ROAD		NUNEATON	S278 Scheme - Highway Improvement Works - carriageway widening on 3 approaches to roundabouts, to create additional traffic lanes.	30-Sep-23	30-Sep-24
PC020LUTTERRRDGFDRD-N	GOLF DRIVE	WHITESTONE	NUNEATON	S278 Scheme - Highway Improvement Works - carriageway widening on 3 approaches to roundabouts, to create additional traffic lanes.	30-Sep-23	30-Sep-24
PC020LUTTERRRDGFDRD-S	BULKINGTON LANE		NUNEATON	S278 Scheme - Highway Improvement Works - carriageway widening on 3 approaches to roundabouts, to create additional traffic lanes.	30-Sep-23	30-Sep-24
PC020GAYDONSERVICEBANBRD	BANBURY ROAD		GAYDON	Minor Project - Pedestrian Crossing, Footway & Grass Verge Improvements/Construction, Carriageway Reconstruction on B4100 & D6411	31-May-23	30-Jun-23
PC020GAYDONSERVPIMPLELN	PIMPLE LANE		GAYDON	Minor Project - Pedestrian Crossing, Footway & Grass Verge Improvements/Construction, Carriageway Reconstruction on B4100 & D6411	31-May-23	30-Jun-23
PC020STOCKLEYRDRDBT	STOCKLEY ROAD	LONGFORD	BEDWORTH	Removal of a speed calming roundabout and replacing with T junction on D721 Stockley Road, Exhall also installation of speed ramps.	31-May-23	31-Aug-23
PC020TIMBRIDGERDSEP	TIMOTHYS BRIDGE ROAD	STRATFORD ENTERPRISE PARK	STRATFORD-UPON-AVON	Improvements to the footpath, changes in street furniture - lighting columns, trees, new road markings and vertical lines.	01-Jan-23	31-Dec-23
PC020GLASSHOUSELNTPJ	GLASSHOUSE LANE		KENILWORTH	The construction of a new junction including new c/way, f/way and veh. access with the displacement of existing cycleways and footways.	30-Jun-23	31-Mar-24
PC020LEAMINGTONRD-LILO	LEAMINGTON ROAD		KENILWORTH	Construction of 'left in left out' junction on A452 Leamington Road, Kenilworth together with new road marks and and the improvements of the associated f/way, c/way, also construction of new asphalt way.	30-Jun-23	31-Mar-24
PC020LMINGTONRD-SIGNJUN	LEAMINGTON ROAD		KENILWORTH	Construction of Signalised T Junction on A452 Leamington Rd including new signalised pedestrian/c/way crossing, road markings & traffic signs.	30-Jun-23	31-Mar-24
PC020B4087OAKLEYGR_MAJOR	OAKLEY WOOD ROAD		BISHOPS TACHBROOK	Construction of Major Permanent Bellmouth, Right turn, widening on south, TS & lighting	01-Jan-24	30-Sep-24

PC020HARBURYLN_MAJOR	HARBURY LANE		BISHOPS TACHBROOK	Construction of Major Permanent Bellmouth, Right turn, widening on south, TS & lighting	01-Jan-24	30-Sep-24
PC020EUROPASOUTH	EUROPA WAY		WARWICK	New entrance at Greys Mallory Police Station and dualling of Europa Way to William Freeman Way	01-Jan-24	31-Aug-24
PC020EUROPAWAY_ISA_TEMP	EUROPA WAY		WARWICK	Construction of Interim Site Access - Temporary, road improvements, street lighting, new road marks.	01-Jan-24	30-Jun-24
PC020GIGAFACORY_ACCESS3	SILVER EAGLE WAY		BAGINTON	New Development Road Access No3 including traffic signals and footway & cycleway facilities.	31-Jul-23	31-Aug-24
PC020GIGAFACORY_ACCESS4	SILVER EAGLE WAY		BAGINTON	New Development Road Access No4 including footway & cycleway facilities.	01-Jan-24	31-Dec-24
PC020GIGAFACORY_ACCESS5	SILVER EAGLE WAY		BAGINTON	New Development Road Access No5 including footway & cycleway facilities.	01-Jan-24	31-Dec-24
PC020GIGAFACORY_ACCESS6	SILVER EAGLE WAY		BAGINTON	New Development Road Access No6 footway & cycleway facilities.	01-Jan-24	31-Dec-24
PC020VICARAGEST-OLDVIC	VICARAGE STREET		NUNEATON	Minor S278 works - New right turn lane and existing line markings to be removed.	31-Mar-23	30-Apr-23
PC020HOME_ENG_TTRO2	BANBURY ROAD		LIGHTHORNE	TTRO for Speed Limit Reduction for works under permit number PC020_GLH_BANBURYNORTH	20-Feb-23	18-Aug-23
PC020_HOME_ENG_TTRO1	BANBURY ROAD		CHESTERTON	This is TTRO for permit PC020_GLH_BANBURYNORTH	20-Feb-23	18-Aug-23
PC02099577487	STONELEIGH ROAD		STONELEIGH	Right turn restriction for local road traffic.	12-Feb-23	12-Jun-23