



List of Schemes

This document lists some minor road and traffic construction schemes within Warwickshire. It is not a comprehensive list of all schemes. For information on other highway and traffic projects please follow the links on our webpage.

We cannot guarantee that the information contained in this list is complete and up to date; it is subject to change and is provided as a general guide only. It is not intended to be a substitute for conducting a property search. For advice and assistance on conducting a search against a specific property please visit: www.warwickshire.gov.uk/highwaysearches.

So far as is permissible by law, Warwickshire County Council will not accept any liability for any claim, loss, damage or inconvenience arising out of or in connection with the use of this information.

For up to date information on schemes, please check [one.network](#).

Should you have any queries relating to the schemes listed here then please contact Warwickshire County Council on 01926 412515.

Last updated 11/08/2022

Works Promoter Reference	Street	Locality	Town	Works Description	Start Date of Works	End date of Works
PC020PC020-A46-083-20182	DALEHOUSE LANE		KENILWORTH	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R't and construct new bridge over Finham Brook	08-Sep-20	28-Apr-23
PC020PC020-A46-083-20181	STONELEIGH ROAD		STONELEIGH	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R't and construct new bridge over Finham Brook	08-Sep-20	28-Apr-23
PC020PC020-A46-083-2018	BIRMINGHAM ROAD		STONELEIGH	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R't and construct new bridge over Finham Brook	08-Sep-20	28-Apr-23
PC020BERBRIDGE-CLOSURE2	BERMUDA BRIDGE		NUNEATON	To create a new highway, cycleway and footpath across the Bermuda Bridge, Nuneaton	20-Jun-22	21-Oct-22
PC02091534888	BISHOPTON LANE		STRATFORD-UPON-AVON	Carriageway surfacing	11-Jul-22	15-Aug-22
PC020-9-2-104-001-05C	CHURCH ROAD		ANSTY	Signalisation of existing junction - including road widening, retaining wall construction, new street lighting and carriageway resurfacing.	16-May-22	14-Oct-22
PC020-9-2-104-001-05B	MAIN ROAD		ANSTY	Signalisation of existing junction - including road widening, retaining wall construction, new street lighting and carriageway resurfacing.	16-May-22	14-Oct-22
PC020-9-2-104-001-05A	BRINKLOW ROAD		ANSTY	Signalisation of existing junction - including road widening, retaining wall construction, new street lighting and carriageway resurfacing.	16-May-22	14-Oct-22
PC020BERCON-A444WORKS	GRIFF WAY		NUNEATON	Works required to reinstate the Bermuda Bridge to full operational use linking A444/Griff roundabout to West Nuneaton	25-Jan-22	22-Oct-22
PC020_GLH_VILLAGECENT_01	BANBURY ROAD		LIGHTHORNE	S278 - new ghost right turn lane junction and pedestrian / cyclist toucan crossing facility	20-Jul-21	24-Aug-22
PC02037996869	BORDON HILL		STRATFORD-UPON-AVON	Construction of a new roundabout as part of the Bloor Homes Shottery housing development. Works include the replacement of the existing culvert beneath the Evesham road.	21-Feb-22	01-Jun-23
PC02032438863	EVESHAM ROAD		STRATFORD-UPON-AVON	Construction of new roundabout to provide access to new link road as part of the Bloor Homes housing Shottery development. Works include replacement of existing culvert beneath Evesham Road.	21-Feb-22	01-Jun-23
PC02068756600	LUDDINGTON ROAD		STRATFORD-UPON-AVON	Construction of new roundabout to provide access to new link road as part of the Bloor Homes housing Shottery development. Works include replacement of existing culvert beneath Evesham Road.	21-Feb-22	01-Jun-23
PC020B4632CAMPDENGARD	CAMPDEN ROAD		CLIFFORD CHAMBERS	To construct a new S278 entrance into garden centre including road widening, footpaths and bus stop provisions	09-Aug-21	28-Oct-22
PC020CALLEDARFARM	THE LONG SHOOT		NUNEATON	The works consist of the construction of a new signalised ghost right turn junction for the Callendar Farm development.	10-Jan-22	30-Nov-22
PC020_GLH_VLLAGECENT_05	WINYATES ROAD	LIGHTHORNE HEATH	LIGHTHORNE	S278 - New Ghost Right Turn Junction and Pedestrian / Cyclist toucan crossing facility	20-Jul-20	24-Aug-22
PC020_GLH_VILLAGECENT_07	WILLOUGHBY PLACE	BANBURY ROAD	LIGHTHORNE HEATH	S278 - New Ghost Right Turn Junction and Pedestrian / Cyclist toucan crossing facility	20-Jul-21	24-Aug-22
PC020_GLH_VILLAGECENT_06	CHESTNUT CLOSE	BANBURY ROAD	LIGHTHORNE HEATH	S278 - new ghost right tun lane junction and pedestrian/cyclist toucan crossing facility	20-Jul-21	24-Aug-22
PC020_GLH_VILLAGECENT_04	SOUTHAM CRESCENT	LIGHTHORNE HEATH	LIGHTHORNE	S278 - New Ghost Right Turn Junction and Pedestrian / Cyclist toucan crossing facility	20-Jul-21	24-Aug-22
PC020_GLH_VILLAGECENT_03	BRIDLE ROAD	BANBURY ROAD	LIGHTHORNE HEATH	S278 - New Ghost Right Turn Junction and Pedestrian / Cyclist toucan crossing facility	20-Jul-21	24-Aug-22
PC020_GLH_VILLAGECENT_02	BIRDHAVEN CLOSE	BANBURY ROAD	LIGHTHORNE HEATH	S278 - New Ghost Right Turn Junction and Pedestrian / Cyclist toucan crossing facility	20-Jul-21	24-Aug-22
PC02066583935	CAMPDEN ROAD		SHIPSTON-ON-STOUR	New traffic signal junction connects Taylor Wimpey and Crest Nicholson development accesses. Works include changes to road alignment, four controlled crossings, drainage works, etc.	31-Jan-22	16-Sep-22
PC020B4632CMDRD_TTRO01	CAMPDEN ROAD		QUINTON	Permit to introduce a TTRO for speed limit reduction along the B4632 Campden Road within the extents of a proposed highway improvements scheme facilitate safe construction of the scheme.	12-Apr-21	28-Oct-22
PC020B4632CMDN_RNDA BT_FW	CAMPDEN ROAD		QUINTON	Construction of a roundabout and footway/cycletrack works along the B4632 Campden Road associated to a S278 development	12-Apr-21	28-Oct-22
PC020LUTTERRDGOLFDR-S	BULKINGTON LANE		NUNEATON	S278 Scheme - Highway Improvement Works	01-Jan-23	30-Nov-23
PC020LUTTERRDGOLFDR-N	GOLF DRIVE	WHITESTONE	NUNEATON	s278 Scheme Highway Improvements Work	01-Jan-23	30-Nov-23
PC020LUTTERRDGOLFDR-WE	LUTTERWORTH ROAD		NUNEATON	S278 scheme - Highway Improvements Works	01-Jan-23	30-Nov-23
PC020COLESHILLRD	COLESHILL ROAD		HARTSHILL	S278 Scheme -upgrade on existing controlled crossing and new speed cushions	01-Dec-22	28-Feb-23

PC020PLOUGHHILLRD	PLOUGH HILL ROAD		NUNEATON	S278 Scheme - Improved pedestrians crossing facilities and road markings	01-Dec-22	28-Feb-23
PC02019923495	STONELEIGH ROAD		STONELEIGH	Improvement works on the existing A46 bridge in advance of the bridge forming part of the new Stoneleigh interchange gyratory. The width & alignment of the carriageway will be permanently modified.	04-Sep-22	23-Dec-22
PC02001131074	ST JOHNS SERVICE ROAD		WARWICK	This scheme consists of a shared pedestrian/cycleway footway in the St Johns area, Warwick. The proposed scheme includes widening the existing footway and improvements to the pedestrian area, improving the pedestrian crossing points, minor improvement works to the carriageway along with all the associated signing and lining to be incorporated within the scheme.	31-May-23	12-Aug-23
PC020A428RUGBYRD	RUGBY ROAD		BINLEY WOODS	S278 - New puffin crossing o/s 198, Footway verge crossing opp No 200, Bus stop opp No 214 and footway widening No 198 - 214	01-Jan-23	31-Mar-23
PC020DMDTEMP	DRAYTON MANOR DRIVE	ALCESTER ROAD	STRATFORD-UPON-AVON	S278 Scheme - Temporary Access	02-Oct-22	02-Dec-22
PC02030567256	HIGH STREET		COLESHILL	Signalisation of the junction of Birmingham Road, Blyth Road and High Street Coleshill, adjacent to the Green Man pub.	03-Jan-23	29-Apr-23
PC020FF-DAVSOUTHAMRBT-NS	SOUTHAM BY PASS		SOUTHAM	S278 Scheme - Roundabout with proposed dedicated left turn lane and controlled and uncontrolled pedestrian crossing.	01-Jan-23	01-Jun-23
PC020FF-DAVSOUTHAMRBT-EW	DAVENTRY ROAD		SOUTHAM	S278 Scheme - Roundabout with proposed dedicated left turn lane and controlled and uncontrolled pedestrian crossing	01-Jan-23	01-Jun-23
PC020FF-GALANOSRBT-W	LEAMINGTON ROAD		SOUTHAM	S278 Scheme - Road widening on A423 and improved pedestrian crossing facilities.	01-Jan-23	01-Jun-23
PC020FF-GALANOSRBT-S	BANBURY ROAD	SOUTHAM BY PASS	SOUTHAM	S278 Scheme- Road widening on A423 and improved pedestrian crossing facilities.	01-Jan-23	01-Jun-23
PC020FF-GALANOSRBT-E	ACCESS ROAD TO GALANOS HOUSE		SOUTHAM	S278 scheme - road widening on A423 and improved pedestrian crossing facilities	01-Jan-23	01-Jun-23
PC020FF-GALANOSRBT-N	SOUTHAM BY PASS		SOUTHAM	S278 scheme - road widening on A423 and improved pedestrian crossing facilities	01-Jan-23	01-Jun-23
PC020SCHOOL-LN_EXHALL_FP	SCHOOL LANE		BEDWORTH	Construction of priority access junction including provision of Toucan Crossing.	04-Sep-22	21-Oct-22
PC020CURDWORTHLICHRD	LICHFIELD ROAD		CURDWORTH	Works comprise footway & cycleway realignment, carriageway works, minor landscaping/earthworks and new lining & signing at private access.	31-Aug-22	31-Dec-22
PC020GHL-CREWE	CREWE LANE	STONELEIGH	KENILWORTH	Crewe Lane site access road with re-prioritised T-junction	31-Aug-22	30-Nov-22
PC020A46BILLESLEY03	VILLAGE ROAD		REDHILL	Junction Improvement	04-Jun-23	24-Nov-23
PC020A46BILLESLEY01	A46 FROM J A435 TO J A422		STRATFORD-ON-AVON	Junction Improvement	04-Jun-23	24-Nov-23
PC020A46BILLESLEY02	BILLESLEY ROAD		BILLESLEY	Junction Improvement	04-Jun-23	24-Nov-23
PC02021492680	A46 FROM J A435 TO J A422		STRATFORD-ON-AVON	Highways England Scheme - New footway and Cycleway	14-Aug-22	30-Nov-22
PC02036426597	ALCESTER ROAD		STRATFORD-UPON-AVON	Highways England Scheme - New footway & cycleway	14-Aug-22	30-Nov-22
PC02000621985	GALLOWES HILL		WARWICK	Works comprise minor earthworks, site clearance, kerb alignment, carriageway construction, lining and signing for temporary site access.	21-Aug-22	17-Apr-23
PC020GIPSYLANEMARSTON	MARSTON LANE		NUNEATON	Works to be carried out along side Gipsy Lane highway works; footway/cycleway improvements, pedestrian crossing facilities.	05-Jun-22	02-May-23
PC020COV_FAULTLANDSFIRM	COVENTRY ROAD		NUNEATON	Works consist of carriageway widening, segregated right turn lanes, new footways, shared use footways, pedestrian crossing facilities and refuges, bus stops, landscaping, new traffic signals, street furniture, traffic signs and road markings.	21-Aug-22	23-Dec-22
PC020020_278SEVENMEADOWS	SEVEN MEADOWS ROAD		STRATFORD-UPON-AVON	S278 - new entrance to development site, new footway and bell mouth entrance to Shakespeare Marina	30-Sep-22	31-Dec-22
PC02011777952	FOSSE WAY		RADFORD SEMELE	S278 works to improve capacity for the Fosse Way / Southam Road roundabout. This will include adding additional lanes to the approach to the roundabout.	01-Jan-23	31-May-23
PC020A428LONGLAWFORDJCT	COVENTRY ROAD		LONG LAWFORD	Major earthworks, new carriageway, new footway, carriageway widening, traffic signals, pedestrian crossing facilities and refuges, lining and signage.	01-Nov-22	31-May-23
PC020A428LONGLAWFORDJCT1	RUGBY ROAD		LONG LAWFORD	Major earthworks, new carriageway, new footway, carriageway widening, traffic signals, pedestrian crossing facilities and refuges, lining and signage.	01-Nov-22	31-May-23
PC020A428LONGLAWFORDJCT2	BACK LANE		LONG LAWFORD	Major earthworks, new carriageway, new footway, carriageway widening, traffic signals, pedestrian crossing facilities and refuges, lining and signage.	01-Nov-22	31-May-23
PC020GLASSHSE-LEYES-W	LEYES LANE		KENILWORTH	S278 New shared westbound Footway/Cycleway	02-Jan-23	30-Jun-23
PC020GLASSHSE-EDWARDSGR	EDWARDS GROVE		KENILWORTH	S278 New 2.5m footway from Glasshouse Lane into Edwards Grove on northern side of carriageway	02-Jan-23	30-Jun-23
PC020GLASSHSE-RAWNSLEYDR	RAWNSLEY DRIVE		KENILWORTH	New Traffic Signals at Junction & Toucan Crossing	02-Jan-23	30-Jun-23
PC020GLASSHSE-DENCERDR	DENCER DRIVE		KENILWORTH	New Traffic Signals at Junction & Toucan Crossing	02-Jan-23	30-Jun-23

PC020GLASSHSE-LEYES-DD	LEYES LANE		KENILWORTH	New Traffic Signals at Junction & Toucan Crossing	02-Jan-23	30-Jun-23
PC020GLASSHSE-LEYES-GHL	LEYES LANE		KENILWORTH	New dropped kerbs and paving	02-Jan-23	30-Jun-23
PC020GLASSHOUSELANE	GLASSHOUSE LANE		KENILWORTH	S278 New Toucan Crossings, Speed cushions, School entrance and exit, footway and cycleway improvements	02-Jan-23	30-Jun-23
PC020GLASSHSE-DENEWOOD	DENEWOOD WAY		KENILWORTH	S278 New Footway	02-Jan-23	30-Jun-23
PC020GALLOWES-STRAWBERRY1	GALLOWES HILL		WARWICK	S278 Junction Improvement/Signalisation	31-Mar-23	31-Oct-23
PC020GALLOWES-STRAWBERRY2	WARWICK TECHNOLOGY PARK		WARWICK	S278 Junction Improvement/Signalisation, carriageway widening, realignment of existing ditch, etc	31-Mar-23	31-Oct-23
PC020SCHOOLRDSALFORD	SCHOOL ROAD		SALFORD PRIORS	Works consist of upgraded traffic calming measures, minor carriageway works, new street lighting, parking bays, bus stop facilities, pedestrian footway links & crossing points, lining & signing and drainage extensions/upgrades.	31-Aug-22	30-Sep-22
PC020BIRMINGHAMRDHATTON	BIRMINGHAM ROAD		BUDBROOKE	Works to comprise carriageway realignment, upgraded footway, development access, pedestrian crossing facilities, right turn ghost island, splitter islands and new lining and signing.	05-Dec-22	30-Jun-23
PC020A46ALCESTERRDIMP	A46 FROM J A435 TO J A422		STRATFORD-ON-AVON	Major earthworks, highway realignment, new roundabout, drainage works and street lighting works	02-Oct-22	02-Jun-23
PC020RUGBYROADBINFLY02	A46 FROM J B4082 TO J A428 SW		RUGBY	Implementation of flyover bridge, major earthworks, roundabout redesign with carriageway widening, traffic signal upgrade, pedestrian crossing upgrade, lining and signing alterations, installation of guard railing, fencing and electrical work.	14-Aug-22	10-Oct-22
PC020RUGBYROADBINFLY03	A46 FROM J A428 TO J A45/B4110 SW		RUGBY	Implementation of flyover bridge, major earthworks, roundabout redesign with carriageway widening, traffic signal upgrade, pedestrian crossing upgrade, lining and signing alterations, installation of guard railing, fencing and electrical work.	14-Aug-22	10-Oct-22
PC020A46ALCESTERRDIMP02	DRAYTON MANOR DRIVE	ALCESTER ROAD	STRATFORD-UPON-AVON	Major earthworks, highway realignment, new roundabout, drainage works and street lighting works	02-Oct-22	02-Jun-23
PC020RUGBYROADBINFLY	RUGBY ROAD		BINLEY WOODS	Implementation of flyover bridge, major earthworks, roundabout redesign with carriageway widening, traffic signal upgrade, pedestrian crossing upgrade, lining and signing alterations, installation of guard railing, fencing and electrical work.	14-Aug-22	10-Oct-22
PC02095143998	ADDISON ROAD	NEW BILTON	RUGBY	New carriageway construction	01-Nov-22	01-Mar-23
PC02090366817	JUBILEE STREET	NEW BILTON	RUGBY	New Roundabout Construction	01-Nov-22	01-Mar-23
PC02085697272	LAWFORD ROAD	NEW BILTON	RUGBY	New Roundabout Construction	01-Nov-22	01-Mar-23
PC02059732529	NEWLAND STREET	NEW BILTON	RUGBY	New Roundabout Construction	01-Nov-22	01-Mar-23
PC02092904032	PINFOLD STREET	NEW BILTON	RUGBY	New Roundabout Construction	01-Nov-22	01-Mar-23
PC020EASTBOROCROSS	EASTBORO WAY		NUNEATON	Works comprise of new controlled pedestrian crossing facilities, new traffic signals, carriageway resurfacing, new footway paving and kerbs, new guard railing, signing and lining.	30-Sep-22	31-Dec-22
PC020COMBEFIELDRD-FP	COMBE FIELDS ROAD		COOMBE FIELDS	Work comprises earthworks, new signalised junction, pedestrian crossing facilities, footway implementation, carriageway widening to increase capacity, landscape works, traffic signing and lining.	31-Mar-22	03-Oct-22
PC0201177952-FP	FOSSE WAY		RADFORD SEMELE	S278 works to improve capacity for the Fosse Way / Southam Road roundabout. This will include adding additional lanes to the approach to the roundabout.	31-Mar-22	31-Oct-22
PC020EUROPASOUTH	EUROPA WAY		WARWICK	New entrance at Greys Mallory Police Station and dualling of Europa Way to William Freeman Way	01-Jan-22	30-Aug-22
PC020EUROPASOUTH	EUROPA WAY		WARWICK	New entrance at Greys Mallory Police Station and dualling of Europa Way to William Freeman Way	01-Jan-22	30-Aug-22
PC020COVRDREDROW_RCL	COVENTRY ROAD		CAWSTON	Carriageway resurfacing works	10-Nov-22	16-Nov-22
PC020WCC3EUROPAWAY06	QUEENSWAY		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	02-Jun-23	04-Jun-24
PC020WCC3EUROPAWAY05	OLD WARWICK ROAD		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	02-Apr-23	04-Jun-24
PC020WCC3EUROPAWAY04	MYTON ROAD		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway cycleway facilities and construction of a new gabion retaining structure.	02-Apr-23	04-Jun-24
PC020WCC3EUROPAWAY03	PRINCES DRIVE		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	02-Apr-23	04-Jun-24
PC020WCC3EUROPAWAY02	MYTON ROAD		WARWICK	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	02-Apr-23	04-Jun-24
PC020WCC3EUROPAWAY07	TACHBROOK PARK DRIVE		WARWICK	Highway improvement scheme including signalisation of existing roundabouts, construction of a new footway, cycleway facilities and construction of a new gabion retaining structure.	03-Apr-23	04-Jun-24
PC020WCC3EUROPAWAY01	EUROPA WAY		WARWICK	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway cycleway facilities and construction of a new gabion retaining structure.	02-Apr-23	02-Jun-24

PC020BERCONA444TM-2N	GRIFF WAY		NUNEATON	Relocation of Traffic Management System from the A444 outside lane to the inside lane, Temporary Vertical Concrete Barriers (TVCB)	17-Oct-22	19-Oct-22
PC020BERCON-A444TM-5N	GRIFF WAY		NUNEATON	5 consecutive night closures required to install new Parapet and VRS barriers on the Griff Way road bridge.	17-Oct-22	22-Oct-22
PC020BERCON-A444TM-5N	GRIFF WAY		NUNEATON	5 consecutive night closures required to install new Parapet and VRS barriers on the Griff Way road bridge.	17-Oct-22	22-Oct-22
PC020BERCONA444TM-2N	GRIFF WAY		NUNEATON	Relocation of Traffic Management System from the A444 outside lane to the inside lane, Temporary Vertical Concrete Barriers (TVCB)	17-Oct-22	19-Oct-22
PC02093447282	SHAKESPEARE AVENUE		WARWICK	Shakespeare Avenue Road Closure Between Stratford Road (A429) and the roundabout between Masefield Avenue and Browning Avenue	13-Oct-22	13-Oct-22
PC02096301997	MASEFIELD AVENUE		WARWICK	Masefield Avenue Road Closure for delivery of Pre-Fabricated Footbridge to be installed along Shelly Avenue	13-Oct-22	13-Oct-22
PC02070992522	SHELLEY AVENUE		WARWICK	Road required to be closed to enable access for Delivery of pre-fabricated Footbridge to location on Shelley Avenue .	13-Oct-22	13-Oct-22
PC020GIPSYLANE_BELLWAY	GIPSY LANE	WHITESTONE	NUNEATON	S278 improvement scheme, road realignment, new cycleway/footway improvements, new roundabout, new residential accesses, new signage and lining & speed limit reduction.	14-Nov-22	12-May-23
PC020BERCON-TBW1	THE BRIDLEWAY	BERMUDA	NUNEATON	To create a section of highway, cycleway and footpath across from the Bermuda Bridge via the Bridleway to Bermuda Road, Nuneaton	07-Jul-22	07-Oct-22
PC020-9-2-104-001-05E	BRINKLOW ROAD		ANSTY	Surfacing/Resurfacing of the Ansty Hall Junction including ~110m of the narrow B4029 carriageway to provide an additional left turn lane and to ensure all levels tie in for entire new traffic signal junction (surface course regulating works).	26-Sep-22	29-Sep-22
PC02066735335	CAMPDEN ROAD		SHIPSTON-ON-STOUR	Road closure is needed for surfacing works of the new signal junction.	21-Aug-22	26-Aug-22
PC02084347448	BISHOPTON LANE		STRATFORD-UPON-AVON	Final works for the S278 highway works for the Taylor Wimpey housing development (white lining, commissioning of traffic signals, installation of traffic signs).	14-Aug-22	22-Aug-22
PC02011456808	HARBURY LANE		CHESTERTON	New signal controlled junction at the Harbury Lane / Chesterton Road / B4455 Fosse Way crossroads	22-Aug-22	07-Apr-23
PC02031072484	HARBURY LANE		BISHOPS TACHBROOK	New signal controlled junction at the Harbury Lane / Chesterton Rod / B4455 Fosse Way crossroads	22-Aug-22	07-Apr-23
PC020COMBEFIELDRD	COMBE FIELDS ROAD		COOMBE FIELDS	Work comprises earthworks, new signalised junction, pedestrian crossing facilities, footway implementation, carriageway widening to increase capacity, landscape works, speed limit reduction & traffic signing and lining.	03-Oct-22	28-Feb-23
PC020_HARBURY_TTRO_01	HARBURY LANE		CHESTERTON	New signal controlled junction at the Harbury Lane / Chesterton Rod / B4455 Fosse Way crossroads	22-Aug-22	07-Apr-23
PC02040103319	BISHOPTON LANE		BISHOPTON	RSA remedial works (relocation of traffic signal pole no.8).	18-Sep-22	30-Sep-22
PC020BERMUDAROAD-05	BERMUDA ROAD	BERMUDA	NUNEATON	To create a section of highway on Bermuda Road from Tenlons Road to Heath End Road, Nuneaton	22-Aug-22	11-Sep-22
PC020BERMUDAROAD-04	BERMUDA ROAD	BERMUDA	NUNEATON	To create a section of highway on Bermuda Road from Radley Drive to Tenlons Road, Nuneaton	01-Aug-22	29-Aug-22
PC02072099362	TOWNSEND ROAD	TIDDINGTON	STRATFORD-UPON-AVON	Surfacing and footway tie in works within bellmouth.	28-Aug-22	06-Jan-23
PC02097408225	KNIGHTS LANE	TIDDINGTON	STRATFORD-UPON-AVON	Road widening to 5.5m and footway construction works as part of the Taylor Wimpey / Spitfire Homes housing development.	28-Aug-22	06-Jan-23
PC020WCC3EUROPAWAY07	TACHBROOK PARK DRIVE		WARWICK	Highway improvement scheme including signalisation of existing roundabouts, construction of a new footway, cycleway facilities and construction of a new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020WCC3EUROPAWAY06	QUEENSWAY		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020WCC3EUROPAWAY05	OLD WARWICK ROAD		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020WCC3EUROPAWAY04	MYTON ROAD		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway cycleway facilities and construction of a new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020WCC3EUROPAWAY03	PRINCES DRIVE		LEAMINGTON SPA	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020WCC3EUROPAWAY02	MYTON ROAD		WARWICK	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway, cycleway facilities and construction of a new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020WCC3EUROPAWAY01	EUROPA WAY		WARWICK	Highway improvement scheme including signalisation of the existing roundabouts, construction of new footway cycleway facilities and construction of a new gabion retaining structure.	31-Aug-22	01-Sep-23
PC020_GLH_BANBURYNO RTH	BANBURY ROAD		LIGHTHORNE	Construction of new roundabout. Work to include carriageway widening, footway construction, drainage and street lighting.	26-Sep-22	28-Apr-23
PC020BHAM_RD_PHS2	BIRMINGHAM ROAD		STRATFORD-UPON-AVON	New WCC footway/cycleway scheme into Stratford Town Centre via A3400 Birmingham Road	01-Aug-22	24-Nov-23
PC02094867222	BIRMINGHAM ROAD		STRATFORD-UPON-AVON	New WCC footway/cycleway scheme into Stratford Town Centre via A3400 Birmingham Road	01-Aug-22	24-Nov-23

PC02093868858	TENLONS ROAD	BERMUDA	NUNEATON	Realignment of Tenlons Road to accommodate new kerb works at Heath End Road Junction, update to traffic lights and new road marking on Tenlons Road, Tenlons Road/Shillingstone Road and Tenlons Road/Bermuda Road.	30-Aug-22	25-Nov-22
PC02006072004	TENLONS ROAD	BERMUDA	NUNEATON	Realignment of Tenlons Road to accommodate new kerb works and road marking on Tenlons Road/Heath End Road.	25-Jul-22	02-Sep-22
PC02014748779	TENLONS ROAD	BERMUDA	NUNEATON	Realignment of Tenlons Road to accommodate new kerb works and road marking on Tenlons Road/Bermuda Road.	01-Aug-22	02-Sep-22
PC02009563842	HEATH END ROAD		NUNEATON	Realign junction, kerbs and upgrade traffic lights system at Tenlons Road Junction/Heath End Road between Ashdown Drive and The Raywoods.	30-Aug-22	25-Nov-22
PC020B4429BARBY_ASHJCT04	ONLEY LANE		RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	20-Feb-23	14-Jul-23
PC020B4429BARBY_ASHJCT03	BARBY ROAD	CALDECOTT	RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	20-Feb-23	14-Jul-23
PC020B4429BARBY_ASHJCT02	ASHLAWN ROAD	PADDOX	RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	20-Feb-23	14-Jul-23
PC020B4429BARBY_ASHJCT01	ASHLAWN ROAD	DUNCHURCH	RUGBY	Junction improvements to include new traffic signals and new right turn lanes from Ashlawn Road onto Barby Road and Onley Road	20-Feb-23	14-Jul-23
PC020COCKROBINRBT-A	ASHLAWN ROAD		DUNCHURCH	New crossing facilities on Cock Robin Rbt (S278)	03-Oct-22	17-Feb-23
PC020COCKROBINRBT-D	RUGBY ROAD		DUNCHURCH	New crossing facilities on Cock Robin Rbt (S278)	03-Oct-22	17-Feb-23
PC020COCKROBINRBT-C	RUGBY ROAD	COCK ROBIN ISLAND	DUNCHURCH	New crossing facilities on Cock Robin Rbt (S278)	03-Oct-22	17-Feb-23
PC020COCKROBINRBT-B	DUNCHURCH ROAD	BILTON	RUGBY	New crossing facilities on Cock Robin Rbt (S278)	03-Oct-22	17-Feb-23
PC020B4642COVRDREDROW	COVENTRY ROAD		CAWSTON	Carriageway widening to create right turn lane for development access	04-Sep-22	03-Feb-23
PC02034390012	TIDDINGTON ROAD		STRATFORD-UPON-AVON	Reconfiguration and signalisation of A3400 Bridgefoot / Swans Nest / B4086 Tiddington road junction	14-Aug-22	03-Feb-23
PC02065976839	SWANS NEST LANE		STRATFORD-UPON-AVON	Reconfiguration and signalisation of A3400 Bridgefoot / Swans Nest / B4086 Tiddington road junction	14-Aug-22	03-Feb-23
PC02087413635	SHIPSTON ROAD		STRATFORD-UPON-AVON	Reconfiguration and signalisation of A3400 Bridgefoot / Swans Nest / B4086 Tiddington road junction	14-Aug-22	03-Feb-23
PC02012290460	BRIDGEWAY		STRATFORD-UPON-AVON	Carriageway widening on A3400 Bridgeway to create left turn lane into A3400 Bridgefoot. Existing pedestrian crossings at Bridgeway/Bridgefoot junction to be upgraded.	14-Aug-22	03-Feb-23
PC02000270337	BRIDGEFOOT		STRATFORD-UPON-AVON	i) Carriageway widening on A3400 Bridgeway to create left turn lane into A3400 Bridgefoot. Existing pedestrian crossings at Bridgeway/Bridgefoot junction to be upgraded. ii) Resurfacing across Clopton bridge. iii) Reconfiguration and signalisation of A3400 Bridgefoot / Swans Nest / B4086 Tiddington road junction	14-Aug-22	03-Feb-23
PC020SEVENMEADOWS	SEVEN MEADOWS ROAD		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, construction of new footway, installation of new kerbdrain units, changes to roundabout with Shipston Road.	13-Feb-23	15-Sep-23
PC020TRINITYWAY	TRINITY WAY		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, construction of new footway, installation of new kerbdrain units, changes to roundabouts with Shipston Road and Seven Meadows Road.	13-Feb-23	15-Sep-23
PC020CLIFFORDLANE	CLIFFORD ROAD		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, removal of existing retaining wall, construction of new footway, construction of new sheet piled retaining wall, installation of new kerbdrain units, changes to roundabouts with Shipston Road and Seven Meadows Road.	13-Feb-23	15-Sep-23
PC020SHIPSTONRD	SHIPSTON ROAD		STRATFORD-UPON-AVON	Section 278 Works including carriageway widening, overlay existing carriageway, construction of new footway, installation of new kerbdrain units, changes to roundabouts with Shipston Road and Seven Meadows Road.	13-Feb-23	15-Sep-23
PC020GALLOWSHILL_LHF_01	EUROPA WAY		WARWICK	Work at splitter island in connection with new traffic signal junction on Gallows Hill	22-Aug-22	12-May-23
PC020GALLOWSHILL_LHF_02	GALLOW HILL		WARWICK	Construction of new traffic-signal controlled crossroads junction at development accesses	22-Aug-22	12-May-23
PC020_GLH_CHEST_HARB_04	HARBURY LANE		CHESTERTON	New 4 way traffic signalisation and carriageway widening on all 4 approaches	22-Aug-22	07-Apr-23
PC020_GLH_CHEST_HARB_03	HARBURY LANE		BISHOPS TACHBROOK	New 4 way traffic signalisation and carriageway widening on all 4 approaches	22-Aug-22	07-Apr-23
PC020_GLH_CHEST_HARB_02	FOSSE WAY		HARBURY	New 4 way traffic signalisation and carriageway widening on all 4 approaches	22-Aug-22	07-Apr-23
PC020_GLH_CHEST_HARB_01	FOSSE WAY		CHESTERTON	New 4 way traffic signalisation and carriageway widening on all 4 approaches	22-Aug-22	07-Apr-23

PC020B4632CLFLN_JCT02	CLIFFORD ROAD		STRATFORD-UPON-AVON	Carriageway widening, junction improvements to include speed reduction measures	26-Sep-22	23-Dec-22
PC020B4632CLFLN_JCT01	CLIFFORD ROAD		CLIFFORD CHAMBERS	Carriageway widening, junction improvements to include speed reduction measures	26-Sep-22	23-Dec-22
PC020PC020-A446-083-2018	ASHOW ROAD		STONELEIGH	Traffic management for nbridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	02-Nov-20	01-Oct-22
PC020PC020-A446-083-2018	ASHOW ROAD		STONELEIGH	Traffic management for nbridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	02-Nov-20	01-Oct-22
PC02070992522	SHAKESPEARE AVENUE		WARWICK		13-Sep-22	13-Sep-22
PC02070992522	MASEFIELD AVENUE		WARWICK		13-Sep-22	13-Sep-22
PC02070992522	SHAKESPEARE AVENUE		WARWICK		13-Sep-22	13-Sep-22
PC02070992522	MASEFIELD AVENUE		WARWICK		13-Sep-22	13-Sep-22
PC020-9-2-104-001-05E	CHURCH ROAD		ANSTY		26-Sep-22	29-Sep-22
PC020-9-2-104-001-05E	CHURCH ROAD		ANSTY		26-Sep-22	29-Sep-22
PC02066735335	CAMPDEN ROAD		SHIPSTON-ON-STOUR		21-Aug-22	26-Aug-22
PC02066735335	CAMPDEN ROAD		SHIPSTON-ON-STOUR		21-Aug-22	26-Aug-22
PC020_GLH_CHEST_HARB_03	FOSSE WAY		CHESTERTON	Temporary 30mph Speed limit due to road works	24-Jul-22	24-Jul-23
PC020_GLH_CHEST_HARB_03	HARBURY LANE		CHESTERTON	Temporary 30mph Speed limit due to road works	24-Jul-22	24-Jul-23
PC02040103319	BISHOPTON LANE		BISHOPTON		18-Sep-22	30-Sep-22
PC02040103319	BISHOPTON LANE		BISHOPTON		18-Sep-22	30-Sep-22
PC02091534888	GLEBE ROAD		STRATFORD-UPON-AVON		11-Jul-22	15-Aug-22
PC02091534888	BISHOPTON LANE		STRATFORD-UPON-AVON		11-Jul-22	15-Aug-22
PC02097408225	TIDDINGTON ROAD	TIDDINGTON	STRATFORD-UPON-AVON		28-Aug-22	06-Jan-23
PC02097408225	KNIGHTS LANE	TIDDINGTON	STRATFORD-UPON-AVON		28-Aug-22	06-Jan-23
PC020-9-2-104-001-05E	BRINKLOW ROAD		ANSTY		26-Sep-22	29-Sep-22
PC02070992522	SHELLEY AVENUE		WARWICK		13-Oct-22	13-Oct-22
PC02066735335	CAMPDEN ROAD		SHIPSTON-ON-STOUR		21-Aug-22	26-Aug-22
PC020_GLH_CHEST_HARB_03				Temporary 30mph Speed limit due to road works	22-Aug-22	07-Apr-23
PC020_GLH_CHEST_HARB_04	HARBURY LANE		BISHOPS TACHBROOK	30mph Temporary Speed Limit for Road works	22-Aug-22	07-Apr-23
PC020_GLH_CHEST_HARB_04	HARBURY LANE		BISHOPS TACHBROOK	30mph Temporary Speed Limit for Road works	25-Jul-22	24-Jul-23
PC020_GLH_CHEST_HARB_04	HARBURY LANE		BISHOPS TACHBROOK	Temporary 30mph Speed Limit	22-Aug-22	07-Apr-23
PC020_GLH_CHEST_HARB_04	FOSSE WAY		HARBURY	Temporary 30mph Speed Limit	22-Aug-22	07-Apr-23
PC02040103319	BISHOPTON LANE		BISHOPTON		18-Sep-22	30-Sep-22
PC02091534888	BISHOPTON LANE		STRATFORD-UPON-AVON		11-Jul-22	15-Aug-22
PC02091534888	BISHOPTON LANE		STRATFORD-UPON-AVON		11-Jul-22	15-Aug-22
PC02097408225	KNIGHTS LANE	TIDDINGTON	STRATFORD-UPON-AVON		28-Aug-22	06-Jan-23
PC020BERCON-A444WORKS					25-Jan-22	22-Oct-22

PC020BERCON-A444WORKS	GRIFF WAY		NUNEATON		24-Jan-22	30-Sep-22
PC020BERCON-A444WORKS					25-Jan-22	22-Oct-22
PC020BERCON-A444WORKS	COVENTRY ROAD		NUNEATON		24-Jan-22	30-Sep-22
PC020-9-2-104-001-05B	MAIN ROAD		ANSTY		16-May-22	14-Oct-22
PC020-9-2-104-001-05B	BRINKLOW ROAD		ANSTY		16-May-22	14-Oct-22
PC020PC020-A46-083-2018					07-Sep-20	01-Oct-22
PC020PC020-A46-083-2018	BIRMINGHAM ROAD		STONELEIGH		10-Aug-21	11-Aug-22
PC020PC020-A46-083-20181	STONELEIGH ROAD		STONELEIGH		07-Sep-20	01-Oct-22
PC020PC020-A46-083-20181	BIRMINGHAM ROAD		STONELEIGH		30-Jun-21	01-Jul-23