

Colas SIAC 2 weekly Traffic Management Forecast

From Date: 06-12-2021

Week 1

	Monday 06 Dec 2021	Tuesday 07 Dec 2021	Wednesday 08 Dec 2021	Thursday 09 Dec 2021	Friday 10 Dec 2021	Saturday 11 Dec 2021	Sunday 12 Dec 2021
Stoneleigh Road / Dalehouse Lane	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management
A46 Northbound	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction Lane 1&2 closure from 18:00 to remove TVRS, then full closure from 20:00 for bridge beam delivery	Narrow Lanes and 50 mph restriction Full closure until 10:00 for bridge beam delivery
A46 Northbound slip roads	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	Full closure from 20:00 for bridge beam delivery	Full closure until 08:00 for bridge beam delivery
A46 Southbound	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction	Narrow Lanes and 50 mph restriction Full closure from 20:00 for bridge beam delivery	Narrow Lanes and 50 mph restriction Full closure until 10:00 for bridge beam delivery
A46 Southbound slip roads	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	No Planned Traffic Management	Full closure from 20:00 for bridge beam delivery	Full closure until 08:00 for bridge beam delivery

Week 2

Please note that the closures in red are provisional and we will confirm for definite next week.

[illegible]

General guidance to slip roads

<https://api.warwickshire.gov.uk/documents/WCCC-2066277159-1546>

