

Footway works on the Bermuda Bridge Eastern embankment approach

Footway and Road pavement construction of the southern side of the eastern approach to Bermuda Bridge is being completed by using recycling material from the earlier cold milling operation undertaken on the previous road pavement.




Palisade fencing works on the Bermuda Bridge Eastern embankment approach

Palisade fencing being installed along the highway boundary on the northern side of the eastern approach to Bermuda Bridge extending down the earthworks slope to the fencing with A444 Griff Way.


Earthworks Wrap to Wingwalls on Northern side of Eastern approach to Bermuda Bridge

The wing wall wrap around earthworks required to complete the embankment profile on to the A444 Griff Way along the eastern and western approaches to Bermuda Bridge has been completed.



Concrete repair works to central pier to Bermuda Bridge

Concrete repair works to the central pier to the Bermuda Bridge on the A444 Griff Way has been completed. A lane switch is needed in early December 2022 so traffic can travel along the abutment sides of A444 Griff Way thus allowing the contractor to provide wrap around crash barrier.



Concrete repair works to northern abutment to Bermuda Bridge

Concrete repair works to the abutment to the Bermuda Bridge on the A444 Griff Way has been completed.



Existing services in Barring Way

Work to identify the Severn Trent assets in Barring Way have been completed in readiness to protect the service and then to backfill to continue works along The Bridleway to complete the junction with Templar Drive.



The Bridleway works on the southern footway & carriageway

Traffic has been switched on to the northern side of The Bridleway and works have commenced on the southern footway, drainage kerbs and road construction.

Continuation of works along southern side of The Bridleway up to Bermuda Village

