

## Update 15 May 2025

**Leicester Road Gyratory** – This scheme is planned to replace the current Leicester Road gyratory with a new signalised roundabout to improve traffic flow around Nuneaton ringroad.

Due to the sensitive location of the scheme and the number of stakeholders involved, the commencement of site works will be determined at the detail design stage subject to planning approval and acquisition of required land.

The planning application for the scheme was submitted at the end of October 2024 and [plans are now available for public review](#). It is envisaged that planning approval will be received by late summer/autumn 2025, when detail design of the scheme is intended to commence.



**Wheat Street junction** – The scheme involves changing the existing three legged Wheat Street junction with Vicarage Street to a new four legged layout and will provide easier access to Nuneaton’s ring road from Bond Gate to ease traffic congestion in the town centre.

Critical land acquisitions have been agreed and the detail design is in progress. It is intended to put the construction works up for tender in summer 2025 with the intention to commence construction in winter 2025.

