

Update: 5 March 2025

Coton Road Improvements - The layout of Coton Road roundabout will be changed to introduce spiral road markings to help improve traffic flow around the roundabout for improved access to/from the ring road. Balfour Beatty Living Places (BBLP) have been commissioned to undertake the works which have been planned to commence from mid-March 2025. Due to the extent of works across the roundabout, the works will be carried out using 2 night-time closures when the road is dry and salt free. There will be advance warning signs informing motorists of the road closures, 10 days before the start of the works, and Nuneaton and Bedworth Council Environmental Noise Team has been informed of the planned works. BBLP will undertake all necessary steps to minimise noise.



Leicester Road Gyratory - This scheme is planned to replace the current Leicester Road gyratory with a new signalised roundabout to improve traffic flow around Nuneaton ring road.

Due to the location of the scheme and the number of stakeholders involved, the commencement of site works will be determined at the detail design stage subject to planning approval and acquisition of certain land.

The planning application for the scheme was submitted at the end of October 2024 and plans are now available for public review. It is envisaged that planning approval will be received by late summer/autumn 2025, when detail design of the scheme is intended to commence.



Wheat Street Junction - The scheme involves changing the existing three-legged Wheat Street junction with Vicarage Street to a new four-legged layout and will provide easier access to Nuneaton's ring road from Bond Gate to ease traffic congestion in the town centre.

Critical land acquisitions have been agreed and the detailed design is progressing well. It is intended put the construction works up for tender in early 2025 with the intention to commence construction in summer 2025.

The scrub land on the north side of Wheat Street and vegetation on the east side Justice Walk Car Park was cleared in November 2024 following completion of ecological surveys.

