JSNA Place-based Work Programme - Proposed Timeline

Activity	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19
Develop templates	Insight																								
Develop role descriptions	Insight																								
Approve templates, role descriptions and timeline		Strategic Gp																							
Identify local leads for first wave			Strategic Gp																						
Needs Assessment #1				Nuneator																					
Needs Assessment #2				Poleswor																					
Needs Assessment #3				Newbold	& Brownsove																				
Needs Assessment #4				Leamingt	on, Whitnash	& Bishop's	Tachbrook																		
Needs Assessment #5				Kingsbur																					
Needs Assessment #6					Henley, St	udley & Alce	ester																		
First wave review								Strategic Gp																	
Needs Assessment #7									Nuneaton																
Needs Assessment #8									Rugby Rui	al North															
Needs Assessment #9								Cubbington, Lillington & Warwick District East																	
Needs Assessment #10					Wellesbourne, Kineton & Shipston																				
Needs Assessment #11				Bedworth Central & Bulkington																					
Needs Assessment #12										Bilton & Ru	ugby Town (Centre													
First annual review														Ins	sight	Strategic Gp									
Needs Assessment #13												Warwick &	Warwick Di	istrict West											
Needs Assessment #14													Stratford-u	pon-Avon											
Needs Assessment #15																									
Needs Assessment #16													Southam												
Needs Assessment #17														Rugby Ru	ral South										
Needs Assessment #18																	Kenilworth								
Needs Assessment #19																	Weddingto	n, Horestor	ne Grange &	Whitestone					
Needs Assessment #20																	Hillmorton								
Second annual review																					Ins	ight	Strategic Gp		