

(1)

**Coventry and Warwickshire Joint Coordination Meeting 10.00am**

**18 September 2014**

**Minutes of meeting - @ Training room, Budbrooke, Warwick**

**Attendees ;**

Keith Davenport –Traffic Manager – WCC  
Gez Romano - WCC  
Balkar Dhesi - WCC  
Julie Ashley - WCC  
Mark Fletcher – WCC  
Barbara Hancox – WCC  
Kish Vadukul – WCC  
Zarine Shaukat - WCC  
Nicola Clarry-O'Donnell - Cov CC  
Adam Easdown – Cov CC  
Mark Rainbow – Cov CC  
Chad Smallman – Cov CC  
Richard Haycock – Cov CC  
John Conniff – Cov CC  
Gordon Hogg – Western Power Distribution  
Mike Digger – West Mercia Police  
Sam Hansen – Laing O'Rourke  
Jenny Veitch – Laing O'Rourke - STW  
Mandy Jordan – Severn Trent Water  
Clive Ingram – Severn Trent Water  
Pamela Hanson – Severn Trent Water  
Martin Stafford – Openreach  
Beth Rudin – BBUSL  
David Wilkins - BBUSL  
Darrell Williams – National Grid Gas  
Kim Hickin – NMCNomenca  
Dave Hawley – EM Highways

**Apologies:**

John Grant - WCC  
Phil Moore – Warwickshire Police  
Michael Hill – Fulcrum

## **1. Introduction**

**GR:** Present and Apologies:

## **2. Minutes of previous meeting and matters arising**

## **3. Warwickshire Forward Planning**

**GR** – Apologies John Grant unable to attend. All works are on Elgin.

- M40 Banbury Spur / Europa Way – works to commence from 20<sup>th</sup> October 2014
- Gaydon M40 junction 12 works – end of November- programmed for 56 weeks. Works start on highway March 2015.
- Rugby Gyratory (as per presentation from Design Services at the last meeting) will cause big disruptions. Will be a 5 year protection. We will keep people off arterial routes while works are on.

**MF** – to liaise with John Grant regarding any clashes with BT works and WCC resurfacing works

## **4. Mark Rainbow – Coventry CC Forward Planning**

- Friar Gate – J6 Coventry ringroad – 6 months left. Beams placed for new bridge – March 2015 finish.  
Tunnel under Warwick Road start end of October. In two halves – 1<sup>st</sup> stage before Xmas – with a March 2015 finish.  
Demolition of old buildings to start in a few weeks.
- Ansty Road – A4600 pinch point schemes – hospital / University / Asda (by Hinckley Road) – should have started in June. Schemes being changed – Asda roundabout less works now. Hospital roundabout turned into a hamburger type roundabout – works probably starting 4 to 6 weeks time – finish March 2015.
- Gibbet Hill Road – should have been open by 5 October, however due to supply issues only Northbound will be open. Southbound hopefully open first week in November.
- When Gibbet Hill is finished the traffic lights at the crossroads at Kenilworth Road are being changed to a roundabout. This has been re-designed due to fibre cables in the area – should be finished by March 2015.
- Gosford Heath – developing a new roundabout / underground car park – due to finish before Xmas.

#### **4. Mark Rainbow – Coventry CC Forward Planning contd.....**

- Little Park Police Station – modifying existing roundabout – after Gibbet Hill Road finished.
- Heatline – Extension to project put on hold while City centre works are on-going. Will involve pipe laying – don't know dates yet.
- Whitley Jct – new bridge over A444 to Jaguar Land Rover going well – beams for bridge November/January. Should be finished by March 2015.
- 2 schemes - Nat West Bank /Belgrade Theatre and Jct 1 of the Ring Road Foleshill Road – both to start early 2015 and finish xmas 2015.
- Spon Street / Ikea – improvements start November into 2015 – should take 3-4 months to complete.

#### **5. Statutory Undertaker Programmes**

##### **National Grid**

Stephen Street Rugby – road closure

##### **Severn Trent Water**

2 renewal schemes – Jardine Crescent Coventry and Monks Kirby – January 2015 to March 2015 – **MJ** – there are a couple of clashes.

**MF** – were major conflicts – re-surfacing Fosse Way, will be a road closure.

2 sets of road works on A5 and Weddington Road.

**GR** – Speak to Mark Fletcher regarding any works in Monks Kirby / A5 / Cathorpe area.

Coventry Road and Longshoot – will need to work in footpath – liaising with Mark Fletcher

**GR** – Thank you to NmcNomenca who have completed work on Radford Road in Leamington Spa – works went very well.

##### **Western Power**

New project manager

Leamington to Wellesbourne should have Notices on now. Looking to route 11KV cable 4KM on south side of M40 towards Wellesbourne.

**GR** – Europa Way – working in verge on-going works

##### **BT Openreach**

**MS** – expansion superfast broadband – various locations.

(4)

## **5. Statutory Undertaker Programmes contd....**

### **EM Highways**

**DH** – Tollbar to Memorial roundabout sectional closures late November/early December. Closing A45 Eastbound.

M6 Junction – closed 5 nights.

A46 Festival Island – 4 night closures starting 26 September 2014.

M69 Junction 1 – closing Southbound in near future – dates TBC

## **6. Mike Digger for Warwickshire Police**

Concern over Tollbar works. There is a major stock car event this Saturday will cause problems on Tollbar. These works have raised complaints.

Europa Way – planning application to possibly build 5000 new homes turned down. Farmer who owns the land is going to appeal.

Ricoh Arena – Issue over the 2 laybys at Pheonix Way. These were policed as a one off at the last Coventry game.

**GR** – This has been passed to the Borough Council to arrange parking restrictions during football matches and events at the Ricoh.

## **7. Permit Scheme**

**KD** – Informal nod from DFT, approval to be granted by 29 September 2014.

We are on track to go live end of March 2015. We will be running training sessions – invites to be sent nearer the time.

Trialling with different utilities – Western Power are interested. We should have all systems in place by end November.

## **8. Christmas Restrictions**

**GR** – From 29/11/2014 to 5/01/2015 - Now on Elgin (for Warwickshire) – in Brown. Will come up with a clash if you put works on.

Coventry will have their restrictions on Elgin in the next couple of weeks.

## **9. AOB**

**MR** – There is a SkyRide event this Sunday – closing anti-clockwise ring road.

**CS** – 16 October Diamond Free Parade in Coventry City Centre.

City Fibre (in Coventry) works? 50 circuits before Xmas. Nicola Clarry-O'Donnell to see City Fibre – please pass date on to Mark Fletcher.

(5)

Thank you for attending today

Please note the next Coventry and Warwickshire Joint Coordination Meeting will take place on 11 December 2014 at 10.00am – Budbrooke Training Room.

NOTE: - websites that are useful

[www.northmid.co.uk](http://www.northmid.co.uk)

[www.roadworks.org](http://www.roadworks.org)