

Eastern embankment approach to Bermuda Bridge

Top soiling to the eastern embankment approach to Bermuda Bridge has been completed. Street furniture installed.



Construction works on the Bermuda Bridge edge beam

Construction works on the northern and southern bridge edge beams is continuing with the installation of new reinforcement and formwork constructed to pour new concrete to reinstate the edge beams in readiness to new safety barrier.

Western embankment approach to Bermuda Bridge

Works to the western embankment approach to Bermuda Bridge are continuing where the works are not affected by the ongoing works on the gas vent trench (GVT)



Baring Way Works

The existing utilities in Baring Way will be protected and then the area backfilled in readiness for the GVT extension works.



**Landscape Area works on the Bridleway**

Kerbs and pavers installed in readiness to construct the landscape area in The Bridleway opposite Baring Way.

**Footway & carriageway works on The Bridleway**

Footways & carriageway tarmacked on both southern & northern sides of The Bridleway is complete in readiness for final surface course. Currently two-way traffic is running but this will be reduced to one lane when work commences on the north side of The Bridleway to extend the gas vent trench (GVT)