

Wheat Street Junction

Update 11 June 2026

Wheat Streets works are progressing well and are anticipated to be completed by Winter 2026-27.

A second phase will be carried as part of the Leicester Road Gyratory Scheme, and updates regarding this will be shared in due course.

We are pleased to report that over the past few weeks; the following works have commenced and continue to be undertaken:

- Services diversionary works, for example electricity, water and telecoms
- Widening on Wheat Street (east of Vicarage Street)
- Excavation for rain garden drainage systems
- Installation of drainage infrastructure on northern and southern Vicarage Street
- CBR testing on Wheat Street (west of Vicarage Street)

The works are progressing in line with the Programme.

A full copy of the progress report, including pictures of the works, can be found at the following link: [8th July 2026 – Wheat Street – Progress Update](#)

Upcoming Works

Over the coming month of July 2026, the following works are expected to take place.

- Continued installation of drainage infrastructure
- Continued Statutory Undertaker diversion works
- Commencement of earthworks on Wheat Street (west of Vicarage Street)
- Commencement of earthworks at the junction of Justice Walk and Wheat Street

You can view the Wheat Street scheme drawing detail and proposals by visiting the Wheat Street/Vicarage Street Junction section of the website here:

<https://www.warwickshire.gov.uk/major-transport-construction-projects/transforming-nuneaton-highways/6>.

Warwickshire County Council continue to work collaboratively with the demolition team working on Justice Walk, ensuring minimal disruptions in Nuneaton. For more information, please check our noticeboards in the library and on Justice Walk, or check the Vicarage Street webpage (<https://tinyurl.com/vicaragest>).

Leicester Road

All planning application documentation has been submitted for the Leicester Road project, and we are currently awaiting completion of the statutory consultation phase before we will receive a decision from planning officers, anticipated Summer 2026.

We will keep you informed of the progress as we receive more information.